ELECIO — SMART DNC

SEO Master Plan: Status, Gap-Closure & English Strategy

A working audit and execution addendum — what already exists, what was fixed in code today, what still needs your action, and how the English side of the site should grow without being a translation of the Persian side.

PREPARED	SCOPE	COMPANION DOCS
19 August 2026	**Technical + Content + Off-page, FA & EN**	**Execution Plan (FA), 2 keyword workbooks**

This document supersedes nothing in `deliverables/Elecio_SEO_Execution_Plan_FA.pdf` (24 pp., 15 Aug 2026) — it verifies which of that plan's action items actually shipped, closes the ones that were still just plans, and adds the parts neither that document nor the two keyword workbooks covered: 2026-era AI-search optimization, Iran-specific off-page tactics, sanctions-resilient measurement, and a genuine (non-translated) English content strategy.

§ Contents

1 Executive summary

2 What already existed before today

3 Consolidated gap audit

4 What was implemented in code today

5 What needs your action outside code

6 2026 addition: AI-search (GEO/AEO) optimization

7 Iran-specific off-page & local SEO

8 Sanctions-aware measurement strategy

9 English-market strategy (not a translation)

10 Content debt: the four thin articles

11 Updated 30 / 60 / 90-day roadmap

12 Appendix: deliverables map & sources

1 Executive summary

The honest finding of this audit: your SEO *planning* is already unusually good — better than most companies this size ever produce. Your SEO *execution* is close to zero. That gap, not a missing strategy, is what's actually holding growth back.

Before today: a 24-page Persian execution plan existed (15 Aug), naming 17 concrete workstreams. A pair of matched-row English/Persian keyword and content-calendar workbooks existed (60 topics each, genuinely well-built, real search-intent mapping, real internal-linking rules). A custom bilingual CMS existed with a real SEO panel — canonical override, robots toggle, schema-type picker, focus keywords, a Google-result preview widget. Five bilingual articles were already published. And yet: **none of the plan's ten "urgent technical SEO" items had reached the codebase**, no Search Console or Bing Webmaster account was verified, **4 of the 5 published articles are ~140 words** with no focus keyword set, and the English keyword workbook still listed its one genuinely-published article as "Idea."

Today's session closes the code-level half of that gap directly (§4), fixes the two Excel trackers so they tell the truth again (§12), and hands you a PDF you can act on for everything that isn't a code change — domain/TLS, Search Console, Enamad, and the four thin articles that need a named engineer's sign-off before they can safely get longer (§10). It also adds three things neither prior document covered: how 2026's AI-answer engines actually decide what to cite (§6), Iran-specific off-page tactics beyond Google (§7), and a measurement plan that survives Google's own sanctions-driven account suspensions for Iran (§8) — a real, sourced risk, not a hypothetical one.

2 What already existed before today

Credit where due — this is a stronger starting point than the phrase "SEO isn't working yet" suggests.

Asset	What it actually contains
Execution Plan (FA) deliverables/Elecio_SEO_Execution_Plan_FA.pdf	24 pages, 17 sections: current-state audit, a 14-day sprint, a 30/60/90 roadmap, an internal-linking model, a QA checklist, and an explicit rule banning AI from inventing controller/pinout/compatibility claims — the correct instinct, and one this document keeps (§10).
Two matched keyword workbooks Elecio_SEO_Content_Planner_{EN,FA}.xlsx	10 sheets each: Keyword Map and Content Calendar both hold **60 rows in each file, row-for-row aligned** (KW-001↔EN-KW-001 … EC-060↔EN-EC-060) — the exact "same row number across files" structure you asked for is already how these were built.
Custom bilingual CMS src/app/[locale]/admin/(panel)/content	TipTap editor, draft/schedule/publish, revision history, and a real SEO panel: focus keyword, canonical override, robots index toggle, JSON-LD schema-type picker, OG title/description, SERP preview.
Phase-5 technical SEO doc/phase5_seo_ux_performance.md, shipped 13 Aug	Database-backed `sitemap.ts`, `robots.ts`, per-page canonical/hreflang with correct reciprocal-only-when-translated logic, Article/FAQPage JSON-LD on posts, a defined Core Web Vitals budget, and real asset-size wins already shipped (hero logo 1.52 MB→64.7 KB, etc).
Five published bilingual articles	All five are genuinely independent English prose, not machine translations (word counts differ 5–15% between fa/en per article) — the "don't just translate" instinct was already being followed at the sentence level, just not yet at the strategy level.

3 Consolidated gap audit

Merged from an independent codebase audit run today, cross-checked line-by-line against the 15 Aug execution plan's own findings (they agree almost everywhere, which is a good consistency signal) and against a live query of the production content database.

Item	Before today	After today	Notes
Organization / WebSite JSON-LD	Missing	Shipped	Site-wide, root layout — real name, logo, contact email, verified social profiles only.
Product JSON-LD on `/product`	Missing	Shipped	No `offers` /rating/review block — price isn't public yet (business_path.md §1) and no review data exists; inventing either would violate the plan's own rule.
BreadcrumbList JSON-LD	Missing	Shipped	Product page and every article now carry it.
`/privacy`, `/terms` metadata + sitemap + footer links	Missing — duplicate title, absent from sitemap, unlinked	Shipped	Both now have unique localized title/description/canonical/hreflang, sitemap rows at priority 0.3, and real footer links.
Blog index cover-image alt text	`alt=""` on real content thumbnails	Shipped	Now uses the article title.
Canonical origin in article JSON-LD	Inconsistent	Fixed	Was reading `BETTER_AUTH_URL` directly instead of the shared `SITE_URL` helper — harmless in dev, would have silently diverged in production.
`NEXT_PUBLIC_SITE_URL` + GSC/Bing/Yandex verification env vars	Not scaffolded	Scaffolded	Added to `.env.example` and wired into root metadata's `verification` field. Still needs real values in production (§5).
Bilingual tracker accuracy (Excel)	EN sheet said "Idea" for a live article	Fixed	See §12 — also flagged a real topic-overlap risk between the two English content tracks (§9).

Auto-generated per-post OG images	Missing	Still missing	**Deliberately deferred** — needs `next/og` font-buffer handling for Persian text that I did not want to ship half-tested. Next priority, not forgotten (§11).
4 thin articles (~140 words, no focus keyword, generic schema)	Live, thin	Still thin — flagged, not rewritten	Deliberate — see §10 for why and what to do next.
Search Console / Bing / Yandex verified & sitemap submitted	Not done	Needs you	Requires the real production domain and console access — see §5.
www → non-www redirect / TLS certificate	Flagged critical in the 15 Aug plan	Unchanged — infra, not code	See §5.
Live Lighthouse/CWV run	Never run	Needs a deployed domain	Budgets are defined (phase5 doc); nothing to measure against yet.

4 What was implemented in code today

All changes are additive and reversible — nothing existing was removed or restructured. Every JSON-LD field uses only facts already shown elsewhere on the site; nothing was invented.

src/lib/structured-data.ts (new)

Shared builders: `organizationJsonLd`, `websiteJsonLd`, `breadcrumbJsonLd`, `productJsonLd`.

src/app/[locale]/layout.tsx

Injects Organization + WebSite JSON-LD site-wide; reads GSC/Bing/Yandex verification codes from env.

src/app/[locale]/product/page.tsx

Adds Product + BreadcrumbList JSON-LD; de-duplicated title/description constants.

src/app/[locale]/blog/[slug]/page.tsx

Adds BreadcrumbList JSON-LD; fixed the JSON-LD origin to use the shared `SITE_URL`.

src/app/[locale]/privacy, /terms

Added `generateMetadata` — unique title/description/canonical/hreflang each, per locale.

src/app/sitemap.ts

Added `/privacy`, `/terms` (priority 0.3, below content pages).

src/components/layout/SiteFooter.tsx

New "Legal" column linking Privacy/Terms; footer grid now 3 columns.

src/app/[locale]/blog/page.tsx

Cover-image `alt` now uses the real article title.

.env.example

Added `NEXT_PUBLIC_SITE_URL`, `GOOGLE_SITE_VERIFICATION`, `BING_SITE_VERIFICATION`, `YANDEX_SITE_VERIFICATION`.

messages/en.json, fa.json

Added `footer.legalTitle/privacy/terms` keys, both locales.

Verified: `tsc --noEmit` clean, `eslint` clean. Full build + visual screenshot pass recorded in `doc/journey.md`'s next entry per this project's standing verification rule.

5 What needs your action outside code

None of these can be done from inside the repository — they need domain/DNS/hosting-panel access, or a business decision only you can make.

Infrastructure (do first — everything else compounds on top of this)

- **Confirm the one true production domain.** Everything in the codebase already defaults to `https://elecio.ir` (confirmed reachable via DNS during this audit: `185.174.250.53`). The 15 Aug plan flagged `www.elecio.co` showing an Nginx default page with a certificate error, and the CMS's own SERP preview showing `elecio.co` instead of `elecio.ir`. A full repository search today found **zero** references to `elecio.co` in source code — so that value is either stored data in the CMS, a leftover hosting-panel configuration, or a placeholder domain, not a code bug. Check the CMS's site-settings/SERP-preview source and the hosting panel directly.
- Once confirmed, set `NEXT_PUBLIC_SITE_URL` to the real value in production and redirect every `www` / alternate-domain / http variant to it with a single 301, per the 15 Aug plan §3.1.

Search visibility accounts

- Verify **Google Search Console** (HTML-tag method — paste the code into `GOOGLE_SITE_VERIFICATION`), submit `/sitemap.xml`, then URL-Inspect the home, product, and one fa/en article pair. *Note the sanctions risk in §8 before relying on this as your only channel.*
- Verify **Bing Webmaster Tools** and **Yandex Webmaster** the same way — both accept the sitemap directly and neither depends on a Google account (§8).

Business decisions already on record, still open

- Enamad certification status (business_path.md §3) — needed before the trust badge can go live; matters more to this audience than any Western trust mark.
- Stats refresh — customer/device/uptime numbers (business_path.md §6) currently blocked from publishing until real current figures are confirmed.
- Pricing/quote framing on the persona pages (business_path.md §1) — affects whether a future Product JSON-LD can ever carry an `offers` block.

6 2026 addition: AI-search (GEO/AEO) optimization

Neither prior document mentions this, and by 2026 it is no longer optional for a technical B2B product: a real share of research-stage queries ("wireless DNC alternative to TNCRemo", "why does my Fanuc RS232 transfer fail") are now answered inside Google AI Overviews, ChatGPT, or Perplexity before a user ever clicks a blue link. Ranking for the click and being *cited inside the answer* are related but separate goals.

> **WHAT ACTUALLY EARNS A CITATION**
>
> Extractability, not just relevance: a concise, self-contained, factually precise answer near the top of the page: correct schema (you already have `FAQPage` on articles — a real asset here), clear original diagrams, and content freshness (updated content earns materially more citations than stale content in every 2026 study reviewed for this section).

- **Your own AI-content guardrail is a GEO asset, not just a safety rule.** The 15 Aug plan's ban on AI-guessed controller/pinout/compatibility claims means every published technical answer is verified-accurate — exactly the kind of source an answer engine prefers to cite over a confident-but-wrong competitor page. Don't relax that rule to "publish faster"; it is currently a competitive advantage.
- Add a one-paragraph, plain-language definition near the top of every pillar article (e.g. "DNC (Direct Numerical Control) is…") before the deeper technical content — this is the exact shape Google AI Overviews and Perplexity extract most reliably.
- Keep articles genuinely current: a real "reviewed on" date and periodic light updates (the 15 Aug plan's own "weekly rule" already covers this) measurably outperforms untouched content in AI-citation studies.
- Original diagrams/photos (your real device shots and connection diagrams) are citation-worthy in a way stock imagery never is — continue the plan's existing "no stock/AI-generated technical imagery" rule.

7 Iran-specific off-page & local SEO

Google dominates, but treating it as the whole game underuses channels that matter specifically for an Iranian industrial buyer.

Channel	Why it matters here, specifically
Enamad (نماد اعتماد الکترونیکی)	The standard Iranian e-commerce trust seal — outweighs any Western trust badge for this audience. Blocked on business_path.md §3.
Balad & Neshan (map/local listings)	Iran's dominant map services; a verified business listing is a real, low-effort local-SEO and trust signal that Google Maps alone won't fully substitute for here.
Iranian industrial/B2B directories	Sector-relevant directory listings are a legitimate, non-spammy backlink source that also puts the company in front of buyers who browse rather than search.
Aparat (existing asset — 9 real installation videos)	Aparat has its own on-platform search surface distinct from YouTube's. Next step: add descriptive Persian titles/descriptions per video and `VideoObject` JSON-LD once each video is embedded on a matching article page — currently unshipped (§3).
Partner/integrator network	Sanat Pazhohan Parseh and the other three confirmed partners already install across many client workshops (marketing_path.md §5) — the highest-leverage backlink and case-study source available, and it already exists relationally. Formalizing it is a business decision (business_path.md §7), not a code task.
Telegram (t.me/elecio_shop)	Functions as a real distribution channel for new articles to an existing warm audience — cheap, already active, underused for content promotion specifically.

8 Sanctions-aware measurement strategy

> **A REAL, SOURCED RISK — NOT HYPOTHETICAL**
>
> Google has suspended Google Analytics access for accounts it detects as Iran-resident, and broader Google service restrictions for Iran have continued through 2026 under the U.S. sanctions regime (Iran Front Page, NIAC, and Google's own support-community threads all document this independently). A GA4-first measurement plan for this business carries real account-suspension risk, not just a "verify reachability" caveat.

This makes the site's existing decision look better in hindsight, not worse: **the first-party, privacy-safe aggregate telemetry already shipped in Phase 5** (one row per day/event/locale, no GA4, no PostHog) is not a stopgap — it should stay the primary system of record precisely because it cannot be suspended by a third party. Recommended additions, in order:

1. Keep the existing first-party telemetry as the source of truth for conversions.
2. Verify Google Search Console anyway — it is a different product from Analytics and gives real query/impression/click data no other tool can substitute for, but don't make it your only visibility channel, and don't let a suspension surprise you: keep a monthly manual export/screenshot as a local backup record.
3. Verify Bing Webmaster Tools and Yandex Webmaster in parallel (§5) — both index a meaningful share of non-Google traffic and, critically, **neither depends on a Google account that can be suspended for this business's jurisdiction**.
4. Treat server/access logs as a sanctions-proof fallback for crawl and indexing visibility if Search Console access is ever interrupted.

This directly resolves the open "GA4 vs PostHog" decision left in `doc/plan.md` §Phase 8: the answer is neither, for the same reason the phase-5 team already avoided both.

9 English-market strategy — not a translation

Per your decision: English content targets **global informational search** for reach, authority, and AI-citation surface, while every commercial CTA still honestly routes to the existing Iran-based order flow and Persian-speaking sales team — no promise of export logistics or USD pricing until that becomes a real, separate business decision.

A real discovery from today's audit — two English tracks currently exist

The five published articles are *bilingual companions of Persian-originated topics* (Fanuc RS232, Siemens transfer, backup, downtime reporting) — genuinely independent English prose, not machine translation, but chosen by Iran-market relevance first. The 60-row `Elecio_SEO_Content_Planner_EN.xlsx` calendar is a *separate, English-native* topic list (global search phrasing, e.g. "CNC Program Transfer Software: Features, Protocols, and Selection Guide") that has not been started — it still correctly shows "Idea" for everything except row 1, which happens to be the one topic both plans picked independently.

> **WHY THIS MATTERS**
>
> Writing "EN-EC-002" as literally planned (a generic "CNC Program Transfer" guide) without checking first would create near-duplicate content next to the already-live Fanuc RS232 article — a real cannibalization risk the 15 Aug plan itself warns against. Today's Excel update (§12) flags every row in the workbook where this overlap risk exists, so a future writer sees the warning before starting.

Voice guardrail (concrete, not abstract)

The already-published EC-001/EN-EC-001 pair is the right model: same facts, independently phrased, different word count (3,833 fa vs. 3,526 en words) because English and Persian technical readers ask the question differently — not a 1:1 sentence mapping. Hold every future English article to that same bar: written to answer an English-native search query, not translated from a Persian draft.

Recommended first three EN-native topics to write next

Prioritized by zero topic-overlap with existing content (avoids cannibalization) and by commercial-intent value:

- **EN-EC-007** — "CNC Program Transfer Devices: When Hardware DNC Makes Sense" — no FA-originated equivalent exists yet; directly frames Elecio's actual hardware differentiator for a global reader.
- A genuine comparison piece, framed carefully: **Elecio Smart DNC vs. cable/USB transfer vs. software-only DNC (e.g. TNCRemo, CIMCO DNC-Max, Predator DNC)** — real, named

competitors a technical buyer is already searching for. Every factual claim about a competitor must be independently verifiable, not inferred — treat this exactly like the plan's controller-claim rule.

- One controller-specific EN-native guide with no live Persian counterpart, selected from the untouched rows of the 60-topic calendar (Weeks 3+), to start building the same topic-cluster depth in English that the Persian side already has for controllers.

10 Content debt: the four thin articles

`fanuc-rs232-checklist`, `siemens-program-transfer-workflow`, `cnc-backup-security-basics`, `cnc-downtime-reporting-guide` are live, indexable, and roughly 120–145 words each in both languages — thin by the plan's own §5 standard, with no focus keyword set and generic `Article` schema instead of `TechArticle`.

> **WHY THIS WASN'T REWRITTEN AUTOMATICALLY TODAY**
>
> Three of these four are controller-specific (Fanuc RS232 parameters, Siemens transfer workflow) — exactly the category of claim the plan's own rule bans an AI from inventing unverified ("no technical claim about Controller, Parameter, Protocol, Pinout without Technical Verification"). Silently expanding them without a named engineer's review would repeat the exact mistake this project was set up to avoid, and risks damaging credibility with the Programmer persona specifically — described in `marketing_path.md` as "convinced by precision, not enthusiasm."

Recommended next step: I can draft a full expanded outline for each (matching the "standard expansion" checklist already defined in the 15 Aug plan §5: real scenario, compatibility checks, step-by-step, diagnostic flow, backup/version notes) using only facts already present in the product catalog PDFs and existing site copy — leaving every controller-specific technical claim explicitly marked for your named engineer to confirm before publishing. Say the word and I'll produce those four outlines next.

11 Updated 30 / 60 / 90-day roadmap

Window	Focus	Expected outcome
Day 0 (today)	Technical SEO gaps closed in code; Excel trackers corrected; this plan delivered	Codebase is no longer the bottleneck — every remaining item needs either a human decision or domain access
0–14 days	Confirm production domain + TLS/redirect; verify GSC + Bing + Yandex; submit sitemap; expand the 4 thin articles (pending engineer review, §10); publish the first 2 EN-native articles (§9)	Real baseline data starts accumulating; content debt closed; English track genuinely started
15–60 days	Controller cluster expansion (FANUC/Siemens/DNC/Networking per the 15 Aug plan §10), Enamad + stats refresh resolved, Balad/Neshan/directory listings live, first VideoObject schema on testimonial pages	Topic clusters gain real depth; off-page footprint starts outside Google
61–90 days	Data-driven optimization from real Search Console queries; case studies from the 4 confirmed partners; comparison content (§9) once competitor claims are verified; first Lighthouse/CWV baseline on production	Shift from "publishing on a plan" to "publishing against real query data," per the 15 Aug plan's own operating model

12 Appendix: deliverables map & sources

Everything touched or produced today

- `deliverables/Elecio_SEO_Master_Plan.pdf` — this document
- `deliverables/Elecio_SEO_Content_Planner_EN.xlsx` — Content Calendar row 4 corrected to Published with real URL/date; rows 5–8 annotated with topic-overlap warnings
- `deliverables/Elecio_SEO_Content_Planner_FA.xlsx` — Content Calendar rows 5–8 annotated with thin-content/expansion warnings
- 10 source files changed in `src/`, 1 new file (`src/lib/structured-data.ts`), `.env.example`, both `messages/*.json` — see §4

Existing documents this plan builds on (not replaced)

- `deliverables/Elecio_SEO_Execution_Plan_FA.pdf` — full Persian content-operations detail: publishing cadence, roles, weekly QA checklist
- `doc/plan.md` §A5 — the original complete SEO plan this project was built against
- `doc/marketing_path.md`, `doc/business_path.md` — positioning, funnel, and the business decisions referenced throughout §5

External sources referenced in §6–§8

Google SEO Starter Guide · Google Article/Product/Breadcrumb structured-data documentation · Google Search Central on Core Web Vitals and generative-AI content guidance · 2026 GEO/AEO industry guides (Writer, Enrich Labs, Jasper) on AI Overview/Perplexity extractability and content-freshness citation studies · reporting on Google Analytics/Cloud service suspensions for Iran-flagged accounts (Iran Front Page, NIAC, Google Account/Play Developer support-community threads) reviewed August 2026.